COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2018

ESTI MATE SUMVARY 15: 03: 30
CONTI D C21743R ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 21743R-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TIME ALLON 6/29/2018 FI XED COMPLETI ON DAI
US550 STRIPING & RUMBLE STRIPS PERCENT TIME: 184.38 ORI G TIME ALLOW 6/29/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP5502- 096
US550 STRI PI NG & RUMBLE STRI PS
NAMVE OF ROAD:
PROJECT COUNTI ES: OURAY
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 07/ 26/ 2018 DATE TI ME STARTED 05/29/2018
556 Struthers Avenue DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 29/ 2018
DATE AWARDED 04/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/27/2018 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/29/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 832, 253. 91 PARTI CI PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT:  $ 660, 992. 61 NON- PARTI CI PATI NG 465, 633. 69 320, 523. 66
PERCENT COMPLETE: 55. 95% TOTAL EARNI NGS 465, 633. 69 320, 523. 66
FUNDS AVAI LABLE: $ 366, 620. 22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 465, 633. 69 320, 523. 66
TOTAL CLAI VS $ 0.00 RETAI NAGE -9,914. 89 -6,417. 49
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 455, 718. 80 314, 106. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 455, 718. 80 314, 106. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 314, 106. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21743R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21743R-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: NHPP5502- 096 ESTI MATE NO 0002 15: 03: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking 78, 000. 000 28, 039. 000
SF 18, 087. 000 10, 852. 20
0. 60000 46, 126. 000 27, 675. 60
0010 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
415. 00000 0. 000 0.00
0015 203-01622 Sweeping (Wth Pickup Broom 60. 000 60. 000
HOUR 0. 000 0. 00
380. 00000 60. 000 22, 800. 00
0020 208- 00009 *Erosi on Log Type 2 (18 Inch) 200. 000 0. 000
LF 56. 000 770.00
13. 75000 56. 000 770. 00
0025 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0030 208-00103 *Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 3.750 217.50
58. 00000 3.750 217.50
0035 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0040 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0.00
0045 208-00207 *Erosi on Control Managenent 8. 000 1. 000
DAY 2.000 780. 00
390. 00000 3. 000 1,170. 00
0050 409-01015 Cover Coat Material (Type I) 133, 857. 000 0. 000
SY 133, 857. 000 137,872. 71
1. 03000 133, 857. 000 137,872.71
0055 411-10216  Emulsified Asphalt (CRS-2P) 64, 506. 000 0. 000
GAL 53, 361. 000 101, 385. 90

1. 90000 53, 361. 000 101, 385. 90
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 047. 000
GAL
1. 45000
214. 000
SF
23. 00000
240. 000
LF
23. 00000
20. 000
EACH
240. 00000
73, 425. 000
LF
0. 40000
1. 000
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PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
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0. 000
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CONTI D: C21743R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21743R-BI D
PRQIECT NHPP5502- 096 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 630-00001 *Pilot Car Qperation 200. 000
HOUR
42.00000
0120 630- 00007 *Traffic Control Inspection 4. 000
DAY
105. 00000
0125 630-00012 *Traffic Control Managenent 30. 000
DAY
765. 00000
0130 630-80341 *Construction Traffic Sign (Panel Size A) 51. 000
EACH
21. 00000
0135 630-80342 *Construction Traffic Sign (Panel Size B) 22.000
EACH
21. 00000
0140 630-80355 *Portabl e Message Sign Panel 2.000
EACH
950. 00000
0145 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000
Type
ype) EACH
685. 00000
0150 630- 80360 *Drum Channel i zi ng Device 63. 000
EACH
2.15000
0155 630-80380 *Traffic Cone 200. 000
EACH
1. 05000
0160 630-80511 *Mobi | e Pavenent Marki ng Zone 1. 000
LS
2,525. 00000
0165 700-70010 F/ A M nor Contract Revisions 140, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

77.750
87.750
165. 500

0. 000
2.000
2.000

13. 000
12. 000
25. 000

19. 000
6.500
25. 500

9. 500
1.500
11. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

31.500
0. 000
31. 500

100. 000
0. 000
100. 000

0. 250
0. 000
0. 250

0. 000
0. 000
0. 000
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15:03: 30
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CONTI D: C21743R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21743R-BI D ESTI MATE RUN 08/ 03/2018
PRQIECT: NHPP5502- 096 ESTI MATE NO 0002 15: 03: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70011  F/ A Partnering 150. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0175 700-70016 F/ A Fuel Cost Adjustment 4, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0180 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  832,253.91%$ 320,523.66% 465, 633. 69

PRQJECT TOTAL CURRENT AMI $  832,253.91$% 320,523.66% 465, 633. 69



